

μCap	Mar				Apr				May				Jun				Jul				Aug				Se		
	1	8	15	21	1	8	15	21	1	8	15	21	1	8	15	21	1	8	15	21	1	8	15	21	1	8	
runs																										8/13-	
UIUC @ PSI																											
Steve																										μCru	
Peter																										UI	
Cenap																											
UIUC student																											
tasks μCap @PSI																											
commision TPC																											
TPC + eDet integration																											
combined data taking																											
ePC commissioning																											
ePC integration																											
final commissioning																											
running																											
individual tasks																											
Steve																											
analysis rep. iinternal																											
update mu prog																											
analysis plan																											
cables, purchase?																											
Cenap																											
LED layout																											
LED purch constr																											
stop MC																											
efficiency monitoring																											
study																											
chamber arms																											
install LED																											
mag field studies, data analysis																											
Peter																											
window																											
analysis plan																											
slow control devices																											
LB500																											
student																											
	1	8	15	21	1	8	15	21	1	8	15	21	1	8	15	21	1	8	15	21	1	8	15	21	1	8	
	Mar				Apr				May				Jun				Jul				Aug				Se		

