



ID	Task Name	February				March				April				May				June				July				August				Sept			
		1	8	15	22	29	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	5
32	ePC																																
33	instrument and test ePC2																																
34	ePC2 instrument anodes, test																																
35	repair hot wires in clean room ?																																
36	ePC2 instrument cathodes, test																																
37	measure ePC2 efficiency																																
38	new HV boards																																
39	produce and test new HV boards																																
40	install boards in ePC2																																
41	commission ePC2 with HV boards																																
42	combine ePC1/2																																
43	measurements with combined system																																
44	install ePC in MuCap detector																																
45	commission combined eDet																																
46	DAQ and electronics																																
47	TDC400 repair																																
48	FPGA based logic																																
49	main DAQ upgrade																																
50	full integration and test																																
51	beam																																
52	simulations for 2% momentum bin																																
53	MSR magnets																																
54	new magnet for PSI vessel																																
55	new magnet for PNPI vessel																																
56	meetings																																
57	APS April meeting																																
58	PNPI collaboration meeting																																